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MEMORANDUM 
 

TO: Ms. Sharon Newlon REF. NO.: 042192-03 

FROM: Garth Daley/lg/13 DATE: March 31, 2006 

C.C.: RRG/Clayton Site Technical Committee 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Status Report #5 for the Resource Recovery Group/Clayton Chemical Company Site 

 
 
This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and 
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a. 
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005.  The 
reporting period for this fifth Monthly Status Report is February 27, 2006, through March 24, 2006. 
 
Please note the following correction to information presented in Status Report # 4.  In the report text, it was 
stated that asbestos-containing materials (ACM) were only shipped offsite on February 1 and 8, 2006.  
However, as presented correctly in the weekly Summaries included as attachments to the report, 
February 8, 2006, was the only date when ACM was shipped to Milam Landfill for disposal. 
 
 
EFFECTIVE DATE 

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially 
Responsible Party Group (the Respondents), received the AOC.  In accordance with Section XXVIII, 
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance 
time clock for the Removal Action.  Status Report #4 was submitted to U.S. EPA on March 1, 2006. 
 
 
1.0 COMPLETED ACTIVITIES 

1.1 Pre-mobilization, Mobilization and Removal Activities Completed To Date 
 
A variety of project-related tasks and activities have been completed since the delivery of the previously 
submitted Status Report for the RRG/Clayton Chemical Site.  Among the more significant tasks and 
activities are: 
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• Between February 27 and March 3, tanks 11 through 14 were accessed to facilitate the removal of tank 

contents.  Approximately 850’ of process piping associated with the tanks were removed as part of the 
tank demolition activities.  Tank 45 was also demolished on March 2nd;   

• Twenty loads of solidified non-hazardous waste were shipped to Milam Landfill in East St. Louis, 
Illinois (Milam) for disposal.  These were shipped on February 28th (2 loads), March 1st (9 loads) and 
March 7th (9 loads).  The materials shipped on March 1st included 50 crushed RCRA-empty plastic 
drums.  One load of miscellaneous Site debris was shipped to Milam on March 6th, and one load of 
debris generated from the demolition of the Boiler Building was shipped to Milam on March 16th; 

• Drum disposal activities continued with the collection of waste characterization samples from the 22 
consolidated drums of granular carbon (one sample collected February 28th), 50 drums identified as 
having non-hazardous contents (one 50-aliquot composite sample collected on March 2nd), and samples 
from each of 8 drums identified as having dissimilar contents (one sample per drum collected on 
March 8th).  Other completed drum-related activities included the overpacking of 20 drums from the 
Waste Drum Storage Building (Drum Building) on March 9th, and the relocation of drums from the 
Boiler Building on March 10th and 13th.; 

• Brandenburg Industrial Service Company (BISCo) shipped a total of 5 loads of recovered scrap steel to 
Grossman Iron & Steel of St. Louis, Missouri.  The sequence of these shipments was two (2) loads on 
March 3rd, one (1) load on March 8th, and two (2) loads on March 15th;  

• On March 10, 2006, the Michigan Department of Environmental Quality (MDEQ) and U.S. EPA were 
informed that the Respondents intended to ship hazardous wastes from the Site to the EQ Wayne 
Disposal and Detroit facilities for disposal; 

• The completion of the process equipment removal phase was completed on March 14, 2006.  Building 
demolition activities were started on March 13th to access the boiler unit, and completed on March 14th 
following the removal of the boiler unit; and 

• Soil excavation and sampling activities were initiated on March 20, 2006.  Notification was originally 
submitted to U.S. EPA and OSC Kevin Turner via electronic mail (e-mail) on March 8th.  In this e-mail, 
OSC Kevin Turner was told of the intention to submit a Quality Assurance Project Plan (QAPP) for the 
associated sampling activities, and that the soil-related activities would begin on or after March 13th.  
However, on March 9th, the Respondents received an e-mail from U.S. EPA counsel Thomas Turner 
requesting that no soil-related activities be performed until OSC Turner approved the Sample Plan from 
the QAPP.  Based on this e-mail request, the scheduled activities for March 13th were postponed.  
However, the Respondents informed the START oversight contractor that soil-related activities 
mandated by the Settlement Agreement would be started on March 20th, and the completion of any 
other soil-related activities could be discussed between U.S. EPA, and the Respondents at a date to be 
determined.  The QAPP was subsequently submitted to U.S. EPA, via e-mail, on March 15th. 

 

From March 20—24, 2006, a total of four (4) excavations were completed (roughly 640 in-place cubic 
yards [yd3] excavated); a total of 28 confirmatory soil samples were collected; a total of six (6) 
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overburden soil samples were collected from six (6) locations; U.S. EPA test pit # 46 was excavated and 
not found to contain any discernable paint waste; and roughly 23 yd3 of paint waste impacted soils were 
excavated from U.S. EPA test pit # 24 (an overburden sample location).  It should be noted that these 
locations reflect the targeted chemically impacted test pit locations from the Removal Action Work Plan 
(see the attached figure from Appendix D).  It should also be noted that the referenced figure is an 
updated version of Figure 4.4 from the Removal Action Work Plan. 

 
Additional details of the completed activities, including Site maps, are provided in the form of the Weekly 
Summary Reports that are included as Appendices to this report.  Those reports are presented as follows: 
Appendix A – Weekly Summary of Site Activities for February 27 – March 3, 2006; Appendix B – Weekly 
Summary of Site Activities for March 6 – 10, 2006; Appendix C – Weekly Summary of Site Activities for 
March 13 – 17, 2005; and Appendix D – Weekly Summary of Site Activities for March 20 – 24, 2006.   
 
 
1.2 Sampling and Analysis 
 
BISCo secured Environmental Quality Industrial Services (EQIS) to serve as the primary waste sampling, 
material analysis/laboratory, and waste disposal subcontractor for this Removal Action project.   
 
As stated previously, BISCo collected a sample of material from a roll-off box used for the consolidation of 
22 55-gallon drums found in the Boiler Building and Drum Building to contain granular carbon.  This 
sample was delivered to TEKLAB of Collinsville, Illinois (TEKLAB) for analysis. 
 
On March 2, 2006, BISCo collected a sample of the materials from each of the 50 drums identified from the 
drum sampling activities completed during the week of January 11, 2006, as containing non-hazardous 
waste.   These 50 samples were subsequently composited into a single sample, and submitted to TEKLAB 
for waste characterization analysis.  BISCo also collected a sample of sludge material found in tank 13 and a 
sample of concrete from the demolition of the former tank containment areas/tank farms where tank 
removal activities have been completed.  These samples were also taken to TEKLAB.   
 
The analytical results for the composite drum sample were received on March 17, 2006.  A copy of this 
report is included as Appendix E.  Similar analytical reports were received for the tank 13 sludge sample 
and the concrete sample on March 7, 2006.  Copies of these reports are included as Appendices F and G, 
respectively.  
 
 
1.3 Removal Action Work 
 
Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton 
Chemical Site during the reporting period.  The more significant completed actions were discussed above in 
Section 1.1 of this report.  Additional details of the activities performed are presented in the Weekly 
Activity Summaries included as Appendices A through D of this report. 
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2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS 

No significant problems have been encountered during the reporting period. 
 
The initiation of the second phase of soil-related activities was delayed by a March 9, 2006, e-mail request 
by OSC Turner to not start activities until approval had been received from him for the Sampling Plan that 
was to be included in the QAPP discussed in Status Report # 4.  Subsequently, the performance of these 
activities (the excavation of chemically impacted soils and the collection of investigative soil samples) was 
postponed from the originally scheduled week of March 13th until March 20th.   
 
No additional problems or issues are anticipated for the upcoming period with the possible exception of 
weather related delays. 
 
 
3.0 ANALYTICAL DATA GENERATED/RECEIVED 

As stated previously, analytical results were received for waste characterization samples collected from 
50 drums of non-hazardous material (one composite sample), the sludge found in tank 13, and the waste 
concrete generated by the demolition of the former tank farm vertical concrete walls.  Copies of the 
analytical reports for these samples are presented as Appendices E, F and G, respectively, of this Status 
Report. 
 
 
4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD 

4.1 Site Plans 
 
During the upcoming reporting period (March 27, 2006, through April 21, 2006), the following activities are 
anticipated: 
 
• Tank cleaning and demolition activities will be completed.  The tank contents will either be bulked or 

transferred to drums for offsite shipment and disposal in accordance with the requirements of the 
disposal facility.  Bottom ash will be used to absorb any liquids found in these tanks, if necessary, prior 
to removing the materials for offsite disposal; 

• The drummed materials at the Site will be segregated, composited, and processed for offsite disposal in 
accordance with the analytical results from the collected waste characterization samples; 

• The first iterative phase of the soil removal and investigation activities will be completed.  Additional 
excavation and sampling activities may need to be performed based on analytical results from the 
collected initial samples, and possibly from secondary sampling prompted by the initial sample results.  
Recovered materials from the exercise will be processed accordingly for characterization and disposal 
purposes, respectively; 

• The shipment of materials offsite for disposal will continue; and 
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• Miscellaneous Site cleanup and restoration activities will be completed, as needed, based on the 

progress of the remaining Removal activities. 
 
 
4.2 Sampling and Analysis 
 
Waste Characterization sampling will be performed on the materials from the remaining tanks, where 
applicable.  Based on these results, tank contents will either undergo additional processing/solidification or 
will be staged for offsite disposal.   
 
Additional sampling of the various drum contents may be needed if analytical results from the collected 
waste characterization samples indicate that further study is needed prior to material disposal. 
 
Soil sampling activities are anticipated to continue during the upcoming reporting period.  Waste 
delineation (confirmatory) and investigation (overburden) samples will be collected in accordance with the 
Removal Action Work Plan and the QAPP, and then submitted for chemical analysis based on the 
previously identified elevated chemical concentrations at the specific locations.  Based on the results from 
these samples, an appropriate response (excavation, additional excavation, or no action) will be determined 
and completed accordingly.  Once soil excavation activities have been completed, or sufficient quantities of 
soils have been excavated, samples will be collected to characterize the recovered materials for disposal 
purposes.  Using the analytical results from these characterization samples, arrangements will be made to 
ship these materials for offsite disposal. 
 
As with previous sampling activities, EQIS personnel will perform the majority of the sampling activities, 
and the subsequent analysis of the confirmatory and investigative samples will be performed by RTI 
Laboratories, Inc. of Livonia, Michigan. 
 
 
4.3 Removal Action Work 
 
Among the activities expected to be performed and/or completed during the upcoming report period are 
the assembly of hazardous wastes, soil excavation and investigation activities, waste characterization and 
disposal activities, and the initiation of Site restoration activities.  An anticipated schedule for these 
activities appears below. 
 

 
  
 



CRA MEMORANDUM Page 6

 
 
5.0 ANTICIPATED SCHEDULE 

Activity  Duration (business days)  Expected Start Date 
 
Install Stormwater Control  As needed/ongoing March 27, 2006 
 Measures 
Continue Tank Sludge 
 Processing/Removal Ongoing/30 days March 27, 2006 
Continue Characterization of  
 Drum Wastes/Drum  
 Processing Ongoing/40 days March 27, 2006 
Continue Assembly of Site Wastes  
 For Offsite Shipment Ongoing/30 days March 27, 2006 
Complete Soil Excavation and 
 Overburden Sampling 
 (initial sub-phase) 5 days March 27, 2006 
Initiate Site Restoration Measures As needed/ongoing March 27, 2006 
Submit Status Report #6 1 day April 28, 2006 
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MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/9 DATE: March 31, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For February 27 - March 3, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the thirteenth week (the period February 27 through March 3, 2006) is presented below. 
 

Date Tasks Activity 
February 27, 2006 Mobilization Activities Conestoga-Rovers & Associates (CRA) and 

Brandenburg Industrial Service Company (BISCo) 
personnel remobilized to the Site 

 Project Coordination START Tom Binz was onsite to observe Site 
activities.  IEPA Mike Grant was onsite  and 
remains happy with project progress to date 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo accessed and demolished tank 14.  Tank 14 
contents were bulked with the contents of tanks 2 
and 44 in the remaining G9 shell for solidification 
purposes 

 Drum 
Characterization/Disposal 

No activity 

 Piping Draining/Disconnection Roughly 200’ of piping associated with tank 14 was 
removed.  Previously roughly 2,800 feet of piping 
have been removed and roughly 2,750 feet of piping 
has been shipped offsite 
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Date Tasks Activity 
February 27, 2006 Process Equipment 

Decommissioning 
No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues 
   
February 28, 2006 Mobilization Activities No activity 
 Project Coordination  No activity.  START Tom Binz was onsite to observe 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo began shipment of the solidified contents of 
tanks G6, G7, G9, G11, B1, and B4 to Milam Landfill.  
2 roll off boxes were loaded and shipped.  BISCo 
accessed and demolished tank 12.  The tank 
contents were placed in the G9 shell for 
solidification (added to the material from tanks 2, 
14, and 44) 

 Drum 
Characterization/Disposal 

BISCo collected a composite sample from the 
consolidated granular carbon for waste 
characterization analysis. The sample was delivered 
to TEKLAB, Inc. 

 Piping Draining/Disconnection Roughly 200’ of piping associated with tank 12 was 
removed.  Previously roughly 3,000 feet of piping 
have been removed and roughly 2,750 feet of piping 
has been shipped offsite 

 Process Equipment 
Decommissioning 

BISCo received approval to ship the black filter 
media material to EQ.  The boiler from the Boiler 
Building is the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues 
   
March 1, 2006 Mobilization Activities No activity 
 Project Coordination  No activity 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06 
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Date Tasks Activity 
March 1, 2006 AST Sampling/Cleaning 

Removal 
BISCo shipped an additional 9 roll off boxes of 
solidified wastes to Milam Landfill to complete the 
disposal of the former contents of tanks G6, G7, G9, 
G11, B1, and B4.  The remaining shell of tank G5 
was relocated to the EZ 4 Work Zone for future 
solidification activities. BISCo accessed tank 11. 
Tank contents were left in place due to volume and 
the previous addition of fly ash 

 Drum 
Characterization/Disposal 

Roughly 50 crushed RCRA-empty plastic drums 
were shipped offsite to Milam Landfill for disposal.  
The drums were included with the solidified tank 
contents that were also shipped to Milam Landfill 

 Piping Draining/Disconnection Roughly 200’ of piping associated with tank 11 was 
removed.  Previously roughly 3,200 feet of piping 
have been removed and roughly 2,750 feet of piping 
has been shipped offsite 

 Process Equipment 
Decommissioning 

No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues.  Status Report # 4 

was submitted to U.S. EPA 
   
March 2, 2006 Mobilization Activities No activity 
 Project Coordination No activity 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo accessed and demolished tank 45.  The tank 
contents were placed in the tank G5 shell for 
solidification purposes.  BISCo also accessed tank 13 
and covered the access point with reinforced plastic 
sheeting.  BISCo combined the contents of tanks 2, 
12, 14, 44, and 53a  and transferred the material to 
tank 11 for mixing/solidification 

 Drum 
Characterization/Disposal 

BISCo collected sample aliquots from the 50 drums 
listed under the Non-Hazardous Drums section 
(first group) of the Drum Handling Plan to create 
the requisite waste disposal characterization 
sample. The sample was delivered to TEKLAB, Inc. 
for analysis. BISCo organized the drums inside the 
Waste Drum Storage Building for future 
handling/disposal 
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Date Tasks Activity 
March  2, 2006 Piping Draining/Disconnection Roughly 50’ of piping associated with tank 13 was 

removed.  BISCo also removed roughly 200’ of 
piping between the tank 11–14 tank farm and the 
Waste Drum Storage Building.  To date roughly 
3,400 feet of piping have been removed and roughly 
2,750 feet of piping has been shipped offsite 

 Process Equipment 
Decommissioning 

No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues.  BISCo collected a 

sample of concrete for waste characterization 
purposes.  The material will be shipped to Milam 
Landfill for disposal if analytical results are 
acceptable 

   
March 3, 2006 Mobilization Activities BISCo performed general Site and work area 

clean-up activities.  CRA and BISCo suspended Site 
activities for the weekend 

 Project Coordination No activity 
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo completed accessing tank 13.  A 2-phase 
(liquid and sludge) product was found inside the 
tank which led to a sludge being collected and 
submitted to TEKLAB, Inc. for waste 
characterization analysis per EQIS.  Two loads of 
recovered scrap steel shipped offsite to Grossman.  
Approval for additional tanks to be shipped to 
WMI’s Milam RDF.  This approval covers the 
contents from tanks 11 (sample # 59638), 12 (sample 
# 59637), 14 (sample # 59635), 44 (sample # 59642), 
53A (sample # 59644), and 2 (sample # 59650) 

 Drum 
Characterization/Disposal 

No activity 

 Piping Draining/Disconnection No activity.  To date, roughly 3,650 feet of piping 
have been removed, with roughly 2,800’ of 
recovered piping being shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues.  Fuel delivery 

received 
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If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
Attachment 
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MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/11 DATE: March 31, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For March 6 - 10, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the fourteenth week (the period March 6 through March 10, 2006) is presented below. 
 

Date Tasks Activity 
March 6, 2006 Mobilization Activities Conestoga-Rovers & Associates (CRA) and 

Brandenburg Industrial Service Company (BISCo) 
personnel remobilized to the Site 

 Project Coordination OSC Turner called and requested an estimated cost 
for completing the Removal Action.  He was told 
that BISCo’s estimated cost was roughly $750,000.  
START Tom Binz on site to observe Site activities.   
START Doug Ball was on site for initial Site 
orientation with START Binz.  He also went 
through a Site safety briefing with BISCo.  STARTs 
Binz and Ball will be unavailable from March 15-16, 
2006, and alternate Site coverage will be arranged.  
The Grant-Noblitt report was returned to START 
Binz 

 Site Preparation BISCo performed general Site clean up activities in 
the western portion of the EZ 4 Work Zone 

 Asbestos Abatement No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 



CRA MEMORANDUM Page 2

 
 

Date Tasks Activity 
March 6, 2006 AST Sampling/Cleaning 

Removal 
BISCo removed the walls of the G5 tanks shell in 
preparation for shipping the tank carcass off site.  
BISCo also prepared the recovered scrap steel for 
off site shipment.  BISCo continued mixing the 
combined materials in tank 11 (the contents of tanks 
2, 11, 12, 14, 44, and 53a) for solidification purposes.  
BISCo and CRA received notification that the 
solidified contents of tank 11 for disposal at Milam 
Landfill.   BISCo placed absorbent pads into the 
remaining portion of tank G5 to collect the paint 
waste sludge found in the tank 45.  BISCo partially 
drummed the contents of tank 45 and isolated the 
work area with red “Danger” tape.  BISCo removed 
the concrete saddles for tanks 12 and 14 

 Drum 
Characterization/Disposal 

No activity 

 Piping Draining/Disconnection No activity.  To date roughly 3,650’ of piping have 
been removed, with roughly 2,800’ of recovered 
piping being shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues.  BISCo mechanic 

was on site to perform routine maintenance on the 
equipment being used at the Site.  One load (15 
cubic yards) of miscellaneous debris was shipped to 
Milam Landfill 

   
March 7, 2006 Mobilization Activities BISCo demobilized the man-lift from the Site 
 Project Coordination  START Tom Binz was on site to observe Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo shipped 9 loads (roughly 72 tons) of the 
solidified materials from tank 11 (the combined 
contents of tanks 2, 11, 12, 14, 44, and 53a) to Milam 
Landfill 

 Drum 
Characterization/Disposal 

No activity 

 Piping Draining/Disconnection No activity.  To date roughly 3,650’ of piping have 
been removed, with roughly 2,800’ of recovered 
piping being shipped off site 
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Date Tasks Activity 
March 7, 2006 Process Equipment 

Decommissioning 
No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues.  CRA and BISCo 

initiate a discussion regarding the possible disposal 
of concrete debris from the Site being disposed of at 
Milam Landfill 

   
March 8, 2006 Mobilization Activities No activity 
 Project Coordination  START Tom Binz was on site to observe Site 

activities.  The Grant-Noblitt Report was returned 
to CRA for duplication.  OSC Turner was notified of 
the intention to perform soil excavation and 
sampling activities during the week of March 13th  

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo partially drummed the contents of tank 29 
(12 drums generated).  BISCo ordered 100 steel 
55-gallon drums for additional waste repackaging 
activities.  One load of recovered scrap steel was 
shipped off site to Grossman 

 Drum 
Characterization/Disposal 

BISCo collected 8 samples from those drums in the 
Drum Building that could not be included in any 
other waste grouping. These samples were 
delivered to TEKLAB, Inc. for waste 
characterization analysis  

 Piping Draining/Disconnection The recovered piping from ASTs 11 – 14 was 
shipped off site to Grossman.  To date roughly 3,650 
feet of piping have been removed and shipped off 
site 

 Process Equipment 
Decommissioning 

No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues 
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Date Tasks Activity 
March 9, 2006 Mobilization Activities BISCo mobilized a Caterpillar mini-excavator to 

remove sludge from tank 29 and other subsequent 
tanks needing to be drummed 

 Project Coordination OSC Turner visited the Site briefly.  OSC Turner 
asked for and was given contact information for 
Sharon Newlon to follow up with her regarding his 
comments from his 02/16/06 Site visit.  He was also 
given a printed copy of Ms. Newlon’s 03/08/06 
e-mail notification regarding soil excavation and 
sampling activities.   Tom Turner of U.S. EPA sent 
an e-mail to Sharon Newlon on behalf of OSC Kevin 
Turner informing the Respondents that OSC Turner 
wanted to review and approve the Site’s Soil 
Sampling Plan before any soil excavation and 
sampling activities were initiated 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo received 68 steel 55-gallon drums for waste 
repackaging purposes.  BISCo completed the 
drumming of the contents of tank 29 (31 drums total 
were generated) 

 Drum 
Characterization/Disposal 

BISCo over-packed 20 drums from the Drum 
Building in preparation for waste disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of piping 
have been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The boiler from the Boiler Building is 
the only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues 

   
March 10, 2006 Mobilization Activities BISCo performed general Site and work area 

clean-up activities.  CRA and BISCo suspended Site 
activities for the weekend 

 Project Coordination No activity 
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 
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Date Tasks Activity 
March 10, 2006 AST Sampling/Cleaning 

Removal 
BISCo completed drumming the contents of Tank 
R-1.  Twenty four (24) drums from tank R-1 were 
generated 

 Drum 
Characterization/Disposal 

BISCo removed various drums from the boiler 
building and staged them on the tank pad for 
former tank G5.  This activity is in preparation for 
the decommissioning of the boiler building and 
boiler 

 Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of piping 
have been removed and shipped off site 

 Process Equipment 
Decommissioning 

See the above section on Drum Characterization/ 
Disposal.  The boiler from the Boiler Building is the 
only equipment left for removal 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development continues.  EQ Sample Plan 

was submitted to the Respondents and the Steering 
Committee for review.  MDEQ was sent a 
notification e-mail regarding the intended 
shipments of hazardous waste from the Site to the 2 
EQ facilities (Detroit and Wayne Disposal).  BISCo 
also relocated 23 bags of Potassium Carbonate, 
bulked several bags of Soda Ash into 2 55-gallon 
drums, and relocated 3 bags of granular Industrial 
Quartz granular from the Boiler Building to the G5 
tank pad 

 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
Attachment 
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8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/12 DATE: March 31, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For March 13 - 17, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the fifteenth week (the period March 13 through March 17, 2006) is presented below. 
 

Date Tasks Activity 
March 13, 2006 Mobilization Activities Conestoga-Rovers & Associates (CRA) and 

Brandenburg Industrial Service Company (BISCo) 
personnel remobilized to the Site 

 Project Coordination STARTs Tom Binz and Doug Ball were on site to 
observe Site activities 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

BISCo relocated the drummed contents of tank R-1 
to the temporary drum staging area at the former 
base pad of tank G-5 

 Drum 
Characterization/Disposal 

No activity 

 Piping Draining/Disconnection No activity.  To date roughly 3,650’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

BISCo completed the removal of drums and other 
contents of the Boiler Building in preparation for 
the removal of the boiler unit.  BISCo  also began 
demolition of the Boiler Building 

 Soil Sampling/Excavation No activity 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 



CRA MEMORANDUM Page 2

 
 

Date Tasks Activity 
March 13, 2006 Miscellaneous QAPP development continues 
   
March 14, 2006 Mobilization Activities No activity 
 Project Coordination  STARTs Tom Binz and Doug Ball were on site to 

observe Site activities.  START Binz contacted CRA 
to reiterate OSC Turner’s directive that no 
additional soil-related activities be completed or 
undertaken at the Site prior to OSC Turner’s review 
and approval of the QAPP, and specifically the 
Sample Plan attachment of the QAPP.  START Binz 
was subsequently informed by CRA that the 
Respondents intended to contact OSC Turner via 
telephone and inform him that soil-related activities 
would be initiated starting on March 20th at the 17 
locations presented in the Removal Action Work 
Plan 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No activity 

 Drum 
Characterization/Disposal 

No activity 

 Piping Draining/Disconnection No activity.  To date roughly 3,650’ of piping have 
been removed and shipped off site 

 Process Equipment 
Decommissioning 

The boiler unit was removed from the Boiler 
Building and processed for scrap steel recovery.  
The demolition of the Boiler Building was also 
completed 

 Soil Sampling/Excavation No activity 
 Miscellaneous QAPP development completed.  The QAPP was 

submitted to the Respondents for review and 
forwarding to U.S. EPA 

   
March 15, 2006 Mobilization Activities No activity 
 Project Coordination  No on site START presence.  The finalized QAPP 

was submitted to OSC Turner electronically  
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

2 loads of recovered scrap steel was shipped off site 
to Grossman 
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Date Tasks Activity 
March 15, 2006 Drum 

Characterization/Disposal 
No activity  

 Piping Draining/Disconnection No activity.   To date roughly 3,650 feet of piping 
have been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity 
 Miscellaneous No activity 
   
March 16, 2006 Mobilization Activities No activity 
 Project Coordination No onsite START presence 
 Site Preparation BISCo performed general Site clean up activities 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No activity 

 Drum 
Characterization/Disposal 

No activity 

 Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of piping 
have been removed and shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity 
 Miscellaneous 1 load of miscellaneous debris and other materials 

from the demolition of the Boiler Building was 
shipped off site for  Disposal at Milam Landfill 

   
March 17, 2006 Mobilization Activities BISCo performed general Site and work area 

clean-up activities.  CRA and BISCo suspended Site 
activities for the weekend 

 Project Coordination START Tom Binz was onsite to observe Site 
activities 

 Site Preparation BISCo performed general Site clean up activities.  
BISCo also cut protruding rebar and other 
protrusion in the EZ 4 work zone to grade or similar 
using an acetylene torch 

 Asbestos Abatement 
 

No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No activity 

 Drum 
Characterization/Disposal 

No activity 
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Date Tasks Activity 
March 17, 2006 Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of piping 

have been removed and shipped off site. 
 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity 
 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
Attachment 
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8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/jla/1 DATE: March 31, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary of Site Activities for March 20 - 24, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order of Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the sixteenth week (the period of March 20 through March 24, 2006) is presented below. 
 

Date Tasks Activity 
Mobilization Activities Conestoga-Rovers & Associates (CRA), and 

Brandenburg Industrial Service Company 
(BISCo) personnel remobilized to the Site.  
Sampling personnel from Environmental 
Quality Industrial Services (EQIS) remobilized 
to the Site. 

Project Coordination START Doug Ball was onsite to observe Site 
activities. 

Site Preparation No activity 
Asbestos Abatement No activity.  Abatement activities were 

completed on December 13, 2005 and the 
removed ACM was shipped offsite on 
February 8, 2006. 

AST Sampling/Cleaning 
Removal 

No activity. 

Drum 
Characterization/Disposal 

No activity. 

March 20, 2006 

Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of 
piping have been removed and shipped offsite. 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
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Date Tasks Activity 
Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 

Soil Sampling/Excavation BISCo initiated soil excavation activities.  U.S. 
EPA test pit # 47 was excavated and sampled 
(5 samples collected, excavation dimension of 
roughly 6 feet long by 6 feet wide by 3 feet 
deep).  BISCo relocated the trailer at the loading 
dock of the Waste Drum Storage Building 
(Drum Building) and excavated U.S. EPA test 
pit # 46.  No paint waste impacted soils were 
discovered and the test pit was backfilled.  One 
overburden soil sample was collected from U.S. 
EPA test pit # 31.  Paint waste was encountered 
at U.S. EPA test pit # 24 location.  The resultant 
search for impacted soils produced an 
excavation roughly 25 feet long by 25 feet wide 
by 1 foot deep (roughly 23 cubic yards of soils 
were removed).  EQIS subsequently collected 
one overburden soil sample at the location. 

March 20, 2006 
(cont'd) 

Miscellaneous No activity 
Mobilization Activities BISCo demobilized the shear unit from the Site. 
Project Coordination  STARTs Tom Binz and Doug Ball were onsite to 

observe Site activities. 
Site Preparation No activity. 
Asbestos Abatement No activity.  Abatement activities were 

completed on December 13, 2005 and the 
removed ACM was shipped offsite on 
February 8, 2006. 

AST Sampling/Cleaning 
Removal 

No activity. 

Drum 
Characterization/Disposal 

No activity. 

Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of 
piping have been removed and shipped offsite. 

March 21, 2006 

Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 
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Date Tasks Activity 
Soil Sampling/Excavation BISCo started excavation activities at U.S. EPA 

test pit # 44.  Paint waste impacted soils were 
encountered, which resulted in the expansion of 
the planned excavation into the U.S. EPA test pit 
# 45 excavation.  The northern extent of the 
excavation was established as the foundation of 
the Drum Building, and the eastern edge of the 
impacted area was also determined.  Excavation 
activities were suspended for the day while 
attempting to delineate the southern extent of 
impact. 

March 21, 2006 
(cont'd) 

Miscellaneous BISCo completed temporary repairs to the 
Bobcat stemming from a track coming loose. 

Mobilization Activities No activity. 
Project Coordination  STARTs Tom Binz and Doug Ball were onsite to 

observe Site activities.  OSC Kevin Turner 
visited the Site to observe Site activities. 

Site Preparation No activity. 
Asbestos Abatement No activity.  Abatement activities were 

completed on December 13, 2005 and the 
removed ACM was shipped offsite on 
February 8, 2005. 

AST Sampling/Cleaning 
Removal 

No activity. 

Drum 
Characterization/Disposal 

No activity. 

Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of 
piping have been removed and shipped offsite. 

Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 

Soil Sampling/Excavation BISCo continues the excavation of paint waste 
impacted soils from the former U.S. EPA test pit 
# 44.  The western edge of the impacted area 
was determined.  Excavation activities 
continued in an attempt to delineate the 
southern extent of impact soils before activities 
were suspended for the day. 

March 22, 2006 

Miscellaneous BISCo made final repairs to the Bobcat tracks. 
Mobilization Activities No activity. 
Project Coordination STARTs Doug Ball was onsite to observe Site 

activities. 

March 23, 2006 

Site Preparation No activity 
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Date Tasks Activity 
Asbestos Abatement No activity.  Abatement activities were 

completed on December 13, 2005 and the 
removed ACM was shipped offsite on 
February 8, 2006. 

AST Sampling/Cleaning 
Removal 

No activity. 

Drum 
Characterization/Disposal 

No activity. 

Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of 
piping have been removed and shipped offsite. 

Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 

Soil Sampling/Excavation BISCo completed excavation activities at U.S. 
EPA test pit # 44 (final dimensions are roughly 
125 feet long by 30 feet wide by 4.5 feet deep 
(roughly 625 in-place cubic yards, 14 soil 
samples were collected).  Soil exploration 
activities continued with overburden soil 
samples collected from U.S. EPA test pits 6, 50, 
and 55. 

March 23, 2006 
(cont'd) 

Miscellaneous No activity. 
Mobilization Activities BISCo performed general Site and work area 

clean-up activities.  CRA and BISCo suspended 
Site activities for the weekend. 

Project Coordination START Doug Ball was onsite to observe Site 
activities. 

Site Preparation No activity. 
Asbestos Abatement 

 
No activity.  Abatement activities were 
completed on December 13, 2005 and the 
removed ACM was shipped offsite on 
February 8, 2006. 

AST Sampling/Cleaning 
Removal 

No activity. 

Drum 
Characterization/Disposal 

No activity. 

Piping Draining/Disconnection No activity.  To date roughly 3,650 feet of 
piping have been removed and shipped offsite. 

March 24, 2006 

Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 
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Date Tasks Activity 
Soil Sampling/Excavation BISCo continued soil excavation activities at 

U.S. EPA test pits # 5 (6 feet by 10 feet by 3 feet), 
and # 13 (6 feet by 6 feet by 3 feet).  A total of 
9 confirmatory samples were collected from the 
2 locations (5 from TP # 5, and 4 from TP # 13).  
One overburden sample was collected at U.S. 
EPA test pit # 57.  For the week, EQIS collected 
a total of 28 confirmatory soil samples from 
4 excavation locations, and 6 overburden 
samples from 6 locations.  EQIS also collected a 
soil characterization sample from the combined 
spoil pile from TP # 44, 34, and 45.  EQIS also 
collected a sample of crushed concrete from the 
proposed offsite source to characterize material 
that is being proposed for use as backfill. 

March 24, 2006 
(cont'd) 

Miscellaneous No activity. 
 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
 
 
Attachments 
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APPENDIX E 
 

ANALYTICAL REPORT FOR COMPOSITE DRUM CONTENTS WASTE 
CHARACTERIZATION SAMPLE (COLLECTED MARCH 2, 2006) 
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APPENDIX F 
 

ANALYTICAL REPORT FOR TANK 13 SLUDGE WASTE CHARACTERIZATION SAMPLE  
(COLLECTED MARCH 2, 2006) 
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APPENDIX G 
 

ANALYTICAL REPORT FOR CONCRETE   
WASTE CHARACTERIZATION SAMPLE  

(COLLECTED MARCH 2, 2006)  
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